
--------------------------------------------~---

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

April28, 2014 

Mr. Chase Fortenberry 
Georgia-Pacific LLC 
133 Peachtree Street NE 
Atlanta, GA 30303 

77 WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3590 

REPLY TO THEATIENTION OF: 

SR- 61 

RE: Area 1: Schedule Extension for Final Area I Feasibility Study and Dispute 
Resolution lnfonnal Negotiation Period 

Dear Mr. Fortenberry: 

On March 13, 2014, the U.S. Environmental Protection Agency (EPA) approved with conditions 
the revised draft Area 1 Feasibility Study (FS) report submitted by Georgia-Pacific LLC (GP) on 
July 29, 2013. By letter dated March 28, 2014, GP disputed EPA's March 13, 2014, approval 
with respect to General Comment 18 and Specific Comment 24. By letter dated April 23, 20I4, 
GP requested extensions of the deadline for submittal of the final Area I FS report (currently due 
to EPA on April 27, 2014), and the dispute resolution period under the Administrative Order on 
Consent (AOC) period (currently due to end on May 12, 2014). 

As indicated by GP in our April 16, 2014, conference call and in the April 23, 20I4, letter, GP 
intends to submit a proposed strategy regarding a path forward for addressing nonresidential 
properties by May 12, 2014. That strategy is intended to lead to a resolution of General 
Comment 18. The parties are separately working on a resolution of the dispute over General 
Comment24. 

Provided that GP submits its proposed strategy by May I2, 20 I4, EPA agrees to extend the 
informal dispute resolution negotiation period until May 30, 2014. By that date, the parties must 
exchange correspondence memorializing the resolution of the dispute, whether or not based on 
the GP' s proposed strategy, over both disputed comments. EPA also agrees to extend the 
deadline for submittal of the final Area 1 FS report until June 16, 2014. By that date, GP must 
submit a revised FS which reflects the resolution of the dispute as well as the other comments in 
EPA's March 13, 2014, approval. This revised submittal date is an enforceable milestone 
pursuant to the 2007 AOC. 
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Please contact me at (312) 886-0992 if you have any questions regarding this matter. 

Sincerely, 

P~~ 
James A. Saric 
Remedial Project Manager 
SFD Remedial Response Branch #1 

cc: Paul Bucholtz, MDEQ 
Richard Gay, Weyerhaeuser 
Jamie McCarthy, KRWC 


